
Wetlands Remediation 

Submit Risk Based Cleanup Plan to EPA - June 2005
Solicit Bids for Cleanup Work – August 19, 2005
Receive environmental permits for work – August 26, 
2005
Removal of contaminated soil and restoration of wetlands 
– September 2005

Private Properties 

Soil Testing – July 2005
Develop Remedial Action Plan (if necessary) – To be 
determined

High School Site

Additional sampling – Fall 2005 / Winter 2006
Remedial Action – Summer 2006

Station #5
June 2005


